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Quarterly Overview

Reporting Country Ethiopia Technical Areas % 
Completio

Lead Partner KNCV 1. Universal and Early Access 11%
Collaborating Partners MSH, The Union, WHO 2. Laboratories 19%
Date Report Sent 30/01/2013 3. Infection Control 18%
From Ezra Shimelis, Country Director 4. PMDT 12%
To USAID, Yared  Haile & Helina 

Worku
5. TB/HIV 20%

Reporting Period October-December 2012 6. Health Systems Strengthening 22%
7. M&E, OR and Surveillance 19%
8. Drug supply and management 11%
Overall work plan completion 16%

Overall work plan implementation status

Most Significant Achievements 

TOT and Basic training on AFB microscopy  
Ethiopian Health Nutrition Research Institution (EHNRI) and Oromia Health Bureau in collaboration with TB CARE 
I conducted a series of trainings in the first Quarter.  Training of trainers (TOT) on AFB microscopy using Zihel-
Nelsen, LED and EQA was conducted in three rounds of 10 days each; a total of 102 (M=92; F=10) laboratory 
personnel from regions were trained. In addition to financial support, TB CARE I technically supported this TOT 
with an international consultant from MSH Regional Office. The basic training on AFB microscopy in Oromia 
Region was conducted from December 10 -14 , 2012 and a total of 31 (M=26; F=5) were trained.  
Second round MDR TB treatment arrived in Ethiopia 
SLDs for 100 MDR TB patients procured using TBCARE I funds arrived in the country on December 17, 2012 at 
which time the number of MDR TB Patient enrolled on treatment was about 600. The procured SLDs will help the 
treatment sites to enrolled an additional 100 patients who were in the waiting list. 
Gap filling training on PMDT for Oromia Region 
Oromia Regional health office in collaboration with TB CARE I has conducted two rounds of PMDT training for a 
total of 57(M=29;F=28) health care workers found in health facilities currently selected as potential MDR TB 
service expansion sites in Oromia region and ALERT Center. The  regional training was organized based on the 
gap identified during the readiness assessment of the health facilities.  
National Stakeholders’ workshop conducted  
A National TB Research Advisor Committee (TRAC) stakeholders' workshop was conducted from Oct 17-19, 2012. 
The workshop was organized to discuss a Roadmap for Operational Research (OR) and to launch a three year 
initiative for the development of sustainable OR capacity in Ethiopia. Representatives from Universities, regional 
health bureau, and partner organization have participated. Accordingly, the national OR assessment findings 
were presented; a draft national TB OR roadmap with OR priority agenda was finalized and endorsed.   
The first Operational research training conducted  
The OR modular training for the first cohort of OR trainee block one and mentors training was conducted from 
Dec 2-8, 2012. A total of 33 (M=31 & F=2) participants from Oromia, SNNPR, Tigray, Addis Ababa, Amhara, and 
central team/FMOH have participated. Draft proposal has been developed by groups of participants during the 
training period.   
Supported orientation workshop on MDR TB Recording and reporting tools  
TB CARE I support on MDR TB Recording and recording tools continued in APA3; the project supported printing of 
revised and newly developed tools in APA 2 and sponsored a four round orientation workshop on MDR TB 
recording and reporting tools. The workshop was aimed to equip experts currently working in MDR TB units with 
adequate knowledge and skill on MDR TB data recording and reporting tools. A total of 99 (M=57; F=42) 
individuals from five regional health Bureaus(TB focal person and HMIS  units), health care workers currently 
working in MDR TB treatment sites, data clerks and respective HMIS focal persons of the health facilities and 
partner organizations working in TB participated.  
 
 
 

Even with a late start to APA 3, 16% of the planned activities were completed in the first quarter. 



Technical and administrative challenges

In-country Global Fund status and update

 
No major challenges encountered in the first quarter. 

Ethiopia has been granted three rounds of Global Fund including round 10 (2012-2016), which mainly 
devoted to disease control activities including TB.  The grant agreement for the first phase was signed 
on March 22, 2012.  The GF will be the major source for procurement of all first line TB drugs, 
laboratory reagents, to support TB/HIV  activities and procurement  second line drug for 1500 MDR TB 
patients.  More than 50% of the requested GF round 10 budget  for the coming six months has been 
released , activities  are underway at national level. The remaining budget is expected to be released 
this year. 
 
 
 
 



Quarterly Activity Plan Report

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

1.1.1 Advocacy with CSO KNCV 9.800 0% cancelled 2012 planned to request activity modification. 

1.1.2 Training of CSO KNCV 23.080 0% Feb 2013 Planned for second Quarter
1.1.3 TA on CSO KNCV 30.506 0% Feb 2013 Planned for second Quarter
1.1.4 Workshop CSO and HCW KNCV 21.060 0% Feb 2013 Planned for second Quarter
1.1.5 Panel discussions MSH 11.080 75% April 2013 Three panel discussions conducted.  Basics of 

TB, MDR TB, TB IC treatment adherence and 
role of Edir (traditional community 
organizations) in DOT were discussed with two 
Edirs. Referral linkage, role of inmates and 
prison service or prisoners was discussed in 
Quality prison in addition to the 
aforementioned discussion points.

1.1.6 TB news letters MSH 6.000 20% Sep 2013 Quarterly Newsletter developed, awaiting 
only printing & distribution

1.1.7 Review meetings MSH 15.120 20% Sep 2013 Preparatory process completed and review 
meeting to be conducted on January 13, 
2013.

1.1.8 TB messages on cassettes MSH 3.500 20% June 2013 Discussion on the way forward  conducted with 
FMoH,Term of reference(TOR) and formal 
request expected from FMoH.

1.1.9 WTD Commemoration MSH 12.200 20% March 2013 Discussion started with FMoH, actively 
engaged in the steering committee

1.1.10 Regional TB Media Forums MSH 4.080 15% Feb 2013 Discussion on the way forward conducted with 
Oromia Regional health Bureau(ORHB)  after 
securing buy in

1.1.11 Assessment of Radio programs MSH 15.916 0% July 2013 To be done on third quarter

1.1.12 Radio program MSH 30.000 15%  Sep 2013 Vendor selected, agreement to be signed 
second week of January.

1.1.13 Regional TB Media Forums -follow-up MSH 7.080 0% Aug 2013 To be done after establishment of regional TB 
Media forums.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

1.2.1 Training on childhood TB KNCV 11.795 0% Feb 2013 Planned for second Quarter
1.2.2 Job aid KNCV 5.280 0% Feb 2013 Planned for second Quarter
1.2.3 CME on childhood TB KNCV 10.720 0% May 2013 Planned for third Quarter
1.2.4 Training on gastric lavage KNCV 5.850 0% Mar 2013 Planned for second Quarter
1.2.5 TOT WHO 113.904 18% July 2013 TOT given to Amhara and Oromia Regions
1.2.6 Supportive supervision WHO 110.621 0% Sep 2013
1.2.7 Review meeting WHO 42.262 0% Sep 2013
1.2.8 Guideline revision, printing WHO 24.606 10% Sep 2013 Discussion with FMOH has been initiated and 

areas for review and updates has been 
identified 

Cumulative 
Technical 

Completion

Planned 
Completion 

1. Universal and Early Access

1.1 Increased 
demand for 
and use of 
high quality 
TB services 
and improve 
the 
satisfaction 
with TB 
services 
provided 
(Population/P
atient 
Centered 
Approach)

1.2 Increased 
quality of TB 
services 
delivered 
among all 
care 
providers 
(Supply)



1.2.9 TB Screening in prisons MSH 0% Oct 2013
1.2.10 Renovation of TB rooms MSH 10.000 15% Aug 2013 Possible sites assessed with ORHB after 

securing buy in
1.2.11 Referral linkage MSH 10.600 15% Feb 2013 Secured buy in from ORHB on possible sites
1.2.12 TB conference KNCV 23.380 100% Oct 2012  National TB Program and TB CARE I staff 

participated  in 43th UNION Conference. A 
poster on Improving TB case detection by 
implementing Standard operating Procedures 
(SOPs) in Selected Health Facilities of Ethiopia 
was presented at the conference. 

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

1.3.1 SOP implementation MSH 5.680 0% Sep 2013 Discussion with national TB program will start 
in the 2nd quarter.

1.3.2 Assessment on  treatment adherence   MSH 13.440 0% Mar 2013 Planned for second Quarter
1.3.3 Workshop on adherence MSH 8.160 0% Mar 2013 Planned for second Quarter
1.3.4 Support SOP follow up MSH 4.200 0% Mar 2013 Planned for second Quarter
1.3.5  Follow-up of TB case detection SOPs pilot 

program
MSH 12.240 25% Sep 2013 The SOP Follow up is being done  in West Arsi 

zone
2b.1.3.1 Training on childhood TB KNCV 6.315 0% Mar 2013 preparation underway
2b.1.3.2 TA KNCV 7.771 0% June 2013
2b.1.3.3 Conduct assessment of quality of DOT on 

EH/RH
WHO 55.266 0% Sep 2013

11%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

2.1.1 (PF)Training on AFB microscopy and EQA MSH 44.040 40% April 2013 In collaboration with EHNRI and ORHB, a three 
round national TOT for 102(M= 92 ; F= 10) 
and one basic training for 31(M=26 ; F= 5) 
laboratory personnel conducted on AFB 
microscopy and EQA. TB CARE I supported 
these training  through international technical 
assistance from the MSH regional office and 
covered the cost of the trainer fee.

2.1.2 (PF) Overseas training MSH 15.772 0% Sep 2013 The proposed training site is Kigali, Rwanda. 
The date will be from 23/09/13 to 2/10/13. 
Official communication will start in the third 
quarter.  

2.1.3 (PF) OR on TB diagnosis MSH 27.000 25% Sep 2013 Proposal is finalized, Ethical clearance is 
obtained from Jimma  University, procurement 
of laboratory supplies for the study is 
underway.

2.1.4 (PF) Support TWG MSH 50% Sep 2013 Participated in technical working group 
meetings on laboratory accreditation. Issues 
on TB culture, LED and GeneXpert will be 
discussed in the upcoming laboratory  review 
meeting.

Cumulative 
Technical 

Completion

Planned 
Completion 

1.3 Reduced 
patient and 
service 
delivery 
delays 
(Timing)

2. Laboratories

1.2 Increased 
quality of TB 
services 
delivered 
among all 
care 
providers 
(Supply)

2.1 Ensured 
capacity, 
availability 
and quality of 
laboratory 
testing to 
support the 
diagnosis and 
monitoring of 
TB patients



2.1.5 (PF) Equipments for TB microscopy MSH 99.433 50% April 2013 Communication with MSH head office started 
to procure Microscopes. In addition items 
which are available at local market are under 
the process of procurement.

2.1.6 (PF) Equipment maintenance MSH 8.000 0% Mar 2013 Planned to discuss with maintenance engineer 
of partner organization (HEAL TB).  

2.1.7 (PF) AFB microscopy EQA support to EHNRI MSH 5.400 25% Mar 2013 Discussion is under way with EHNRI on how to 
execute this activity 

2.1.8 (PF) AFB microscopy EQA support to 
Regions 

MSH 17.000 25% August 2013 Discussed with Mekele and Hawasa regional 
laboratories started to implement this activity. 

2.1.9 (PF) Decentralization of EQA MSH 16.000 25% May 2013 Discussion is underway with Ethiopian health 
and Nutrition research institution(EHNRI )on 
how to execute this activity 

2.1.10 (PF) EQA data management MSH 9.600 0% May 2013 Discussion is underway with EHNRI
2.1.11 (PF) TA on EQA data management and 

reporting system
MSH 11.391 0% Jan 2013 Technical assistance will be provided to EHNRI  

in January. 
Outcome Activity 

#
Activity Activity 

Leader
Approved 

Budget
Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

2.3.1 (PF) TB culture quality assurance MSH 3.750 0% May 2013 Planned for third quarter

2.3.2 (PF) Implementation of LED MSH 3.750 0% March 2013 Planned for second quarter

2.3.3 (PF) Introduction of GeneXpert MSH 1.960 25% Feb 2013 Discussion has been made with EHNRI  to 
identify possible areas of support by TB CARE 
I. 

19%

2.1 Ensured 
capacity, 
availability 
and quality of 
laboratory 
testing to 
support the 
diagnosis and 
monitoring of 
TB patients

2.3 Ensured 
optimal use 

of new 
approaches 

for laboratory 
confirmation 

of TB and 
incorporation 

of these 
approaches in 

national 
strategic 

laboratory 
plans



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

3.2.1 (PF) Renovation TB clinics KNCV 80.000 25% June 2013 Waiting area of Bishoftu Hospital renovated 
and the remaining three sites renovation will 
be started in the coming quarters.

3.2.2 (PF) Standard for designing health facilities KNCV 5.220 0% April 2013 Planned in the third  quarter
3.2.3 (PF) Sputum booth KNCV 12.000 0% May 2013 planned in the third  quarter
3.2.4 (PF) Advocacy for TBIC KNCV 5.320 0% May 2013 planned in the third  quarter
3.2.5 (PF) Technical support to TWG KNCV 0% Sept 2013 see activity No 5.1.4
3.2.6 (PF) Job aids on TBIC KNCV 2.740 0% April 2013 Concept started
3.2.7 (PF) SOP for MDR sites KNCV 640 10% April 2013 Draft initiated
3.2.8 (PF) Assessment on TBIC KNCV 4.045 25% May 2013 Protocol drafted
3.2.9 (PF) Handkerchief KNCV 4.500 25% April 2013 Procurement process initiated

3.2.10 (PF) IEC materials KNCV 3.850 25% April 2013 Preparatory work will be initiated in the second 
quarter.

3.2.11 (PF) Respirators for MDR KNCV 10.200 25% April 2013 Procurement process initiated
3.2.12 (PF) Surgical Mask KNCV 8.750 25% March 2013 Procurement process initiated

2b.3.2.1 Renovation of TB clinics KNCV 40.000 100% Dec 2012 Renovation of patient's waiting area of four 
health centers of Addis Ababa completed, the 
renovation will helps to improve TB  infection 
prevention activities of the facilities.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

3.4.1 (PF) Training on TBIC KNCV 39.825 0% August 2013
3.4.2 (PF) Supportive supervision KNCV 16.800 0% Sept 2013 See report on activity no 4.1.5
3.4.3 (PF) Review meeting KNCV 16.920 0% Sept 2013
3.4.4 (PF) Overseas training KNCV 9.680 0% June 2013
3.4.5 (PF) TA on TBIC KNCV 14.661 0% Sept 2013

2b.3.4.1 National training on TB IC KNCV 6.350 0% Dec 2012
2b.3.4.2 Scale up of FNA KNCV 15.000 100% Dec 2012 TB CARE I Supported One day workshop on 

fine needle aspiration(FNA), a total of 
28(M=23 ;F=5) pathologists participated in 
this workshop.

18%

3.2 Scaled-up 
implementati
on of TB-IC 
strategies

Cumulative 
Technical 

Completion

Planned 
Completion 

3. Infection Control

3.4 Improved 
TB-IC human 
resources



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

4.1.1 Training on PMDT: HCW KNCV 35.080 50% May 2013 Supported two rounds of training and a total of 
56(M= 28; F=28)health care worker trained on 
PMDT

4.1.2 Training managers KNCV 9.380 0% April 2013 planned in the second quarter
4.1.3 Training on sample transportation for case 

detection
KNCV 12.300 0% June 2013

4.1.4 Overseas training PMDT KNCV 7.552 0% July 2013
4.1.5 Supportive supervision PMDT KNCV 11.200 25% Sept 2013 One round supportive supervision conducted 

for three sites in Oromia: Bishoftu, Geda and 
Shashemene

4.1.6 Orientation to support staff KNCV 12.720 0% April 2013 planned in the second quarter
4.1.7 Catchment area meetings KNCV 10.800 0% Sept 2013 Ongoing support
4.1.8 Renovation MDR ward KNCV 146.874 0% Sept 2013
4.1.9 Job aids PMDT KNCV 990 0% August 2013

4.1.10 Equipment for MDR sites KNCV 27.200 0% Sept 2013
4.1.11 Support MDR TWG KNCV 0% Sept 2013 Ongoing support
4.1.12 PMDT Guideline KNCV 6.450 25% April 2013 Printing of PMDT Ambulatory care protocol 

supported
4.1.13 Ancillary drugs KNCV 11.000 0% Sept 2013
4.1.14 Socio-economic support KNCV 24.000 25% Sept 2013 TB CARE I is supporting monthly 

transportation allowance for 53 (M=30;F=23) 
MDR TB patients who were admitted in ALERT 
hospital and now being treated as ambulatory 
patients, and being  covered the house rent of 
08M=patients based on the house assessment 
of individual patient done by the hospital MDR 
TB management team.

4.1.15 Nutritional support KNCV 22.860 25% Sept 2013 TB CARE I continued nutritional support for 21 
(M=12; F=9) admitted and 53 (M=30;F=23) 
ambulatory MDR TB patients being treated at 
ALERT center.

4.1.16 Laboratory strategy KNCV 11.830 0% Sept 2013
4.1.17 Laboratory equipment KNCV 88.930 0% Sept 2013
4.1.18 TA on laboratory KNCV 12.770 0% Sept 2013
4.1.19 Training data managers KNCV 1.640 100% January 2013 An orientation workshop on the revised MDR 

TB recording & reporting tools have been 
conducted in four rounds for a total of 99(M= 
57 ; F=42) individuals working at MDR TB sites 
of the country.

4.1.20 Review meetings KNCV 8.180 0% August 2013
4.1.21 TA on PMDT KNCV 11.603 0% Sept 2013
4.1.22 International training KNCV 24.915 0% Sept 2013
4.1.23 Renovation MDR ward KNCV 109.215 25% Sept 2013

4.1 Improved 
treatment 
success of 
MDR TB

Cumulative 
Technical 

Completion

Planned 
Completion 

4. PMDT



4.1.24 SLD (second shipment) KNCV 173.433 100% Jan 2013 Second shipment of SLD for 100 patients 
arrived in country on Dec 17/2012. The 
treatment is being distributed for three MDR 
TB center accordingly through appropriate 
channels of FMOH.

2b.4.1.1 Renovation MDR ward KNCV 120.000 20% Sept 2013 Renovation of MDR TB unit at Geda Health 
center and Bishoftu hospital initiated

2b.4.1.2 Renovation laboratory KNCV 90.000 20% Sept 2013
2b.4.1.3 Experience sharing KNCV 16.806 0% Sept 2013
2b.4.1.4 Local training on PMDT KNCV 9.065 0% May 2013
2b.4.1.5 TA on PMDT KNCV 23.793 0% Sept 2013
2b.4.1.6 Support official travel KNCV 9.340 0% Oct 2013
2b.4.1.7 Scientific event KNCV 9.000 0% Sept 2013
2b.4.1.8 Equipment for MDR sites KNCV 23.483 0% Sept 2013
2b.4.1.9 GeneXpert KNCV 130.296 0% Sept 2013

2b.4.1.10 Renovation MDR ward KNCV 95.000 10% Sept 2013 Preparatory work started to renovate 
ambulatory service of MDR TB at ALERT 
Hospital.

2b.4.1.11 Equipment KNCV 38.924 0% Sept 2013
12%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

5.1.1 (PF) Assessment on TB/HIV MSH 8.700 0% July 2013

5.1.2 (PF) Consultative workshops on TB/HIV MSH 8.160 0% May 2013

5.1.3 (PF) Review meetings MSH 10.160 0% Aug 2013
5.1.4 (PF) Support national TWG MSH 5.124 25% Sep 2013 TB CARE I is supporting the TWG in different 

core groups to mention few: pocket guide 
preparation working core group, TB REACH 
experience sharing meeting, HF directory 
preparation core group.

5.1.5 (PF) Support regional TWG MSH 2.800 25% Sep 2013 Discussion started with Oromia RHB and the 
activity will be materialized soon.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

5.2.1 (PF) National TB/HIV TOT MSH 20.660 0% Jun 2013 Planned in the third quarter
5.2.2 (PF) Regional TB/HIV basic training MSH 17.620 25% Mar 2013 Preparatory work done with Amhara RHB and 

North Shoa Zonal Health Department.
5.2.3 (PF) Overseas training on TB/HIV MSH 19.056 25% Sep 2013 Application process started (2 From FMoH), 

one applicant from TB CARE I accepted by 
Sondalo training centre to date

5.2.4 (PF) Presentation at union conference MSH 11.784 100% Dec 2012 Poster on Improving TB case detection by 
implementing Standard operating Procedures 
(SOPs) in Selected Health Facilities of Ethiopia 
presented at Kuala Lumpur union conference.  

5. TB/HIV Planned 
Completion 

4.1 Improved 
treatment 
success of 
MDR TB

5.1 
Strengthened 
prevention of 
TB/HIV co-
infection

Cumulative 
Technical 

Completion

5.2 Improved 
diagnosis of 
TB/HIV co-
infection



5.2.5 (PF) Print TBL and TB/HIV guidelines, and 
training material 

MSH 24.400 25% Jan 2013 necessary preparation on going and will be 
printed in the second quarter.

5.2.6 (PF) Prepare CD of TBL and TB/HIV 
Guidelines 

MSH 7.500 25% Jan 2013 Preparatory work done. Design and type 
already discussed with the FMOH

5.2.7 (PF) Prepare wall charts MSH 25.000 50% Feb 2013 Eight wall charts identified from the TBL & 
TB/HIV guideline and to be drafted soon with 
the core group in which TB CARE I is the lead.

5.2.8 (PF) Piloting of TB contact tracing MSH 11.396 25% May 2013 National TB contact tracing SOP to be drafted. 
core group formed, discussion started and the 
group will be led by TB CARE I. This activity 
will be accomplished by the next quarter

5.2.9 (PF) Support best performing TB/HIV sites MSH 9.880 0% June 2013 This activity will be done in the 3rd quarter but 
discussion will be started in the 2nd quarter

5.2.10 (PF) Follow up of TB Contact tracing 
implementation

MSH 5.200 25% Sep 2013 Same as 5.2.8

5.2.11 (PF) Support piloting of TB/HIV mortality 
audit tool 

MSH 8.180 25% Sep 2013 Discussion started to do the pilot in North Shoa 
Zone of Amhara Region

5.2.12 (PF) Support in country experience sharing 
visits

MSH 6.320 0% Sep 2013 This activity will be done in the 3rd quarter but 
discussion will be started in the 2nd quarter

5.2.13 (PF) TA on TB/HIV Mortality audit tool 
piloting 

MSH 14.051 0% May 2013 Discussion will be initiated in the second 
quarter

5.2.14 (PF) Training material MSH 0% Feb 2013 Discussion will be initiated in the second 
quarter

20%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

6.2.1 TOT on leadership WHO 35.681 20% Sept 2013 National meeting was arranged to share the 
experience of TBREACH projects in Ethiopia to 
TWG and partners  

6.2.2 Stop TB partnership WHO 6.611 0% Sept 2013

6.2.3 Capacity assessment  workshop WHO 42.557 0% Sept 2013

6.2.4 Supportive Supervision MSH 20.160 10% Aug 2013 Discussions underway with FMOH

6.2.5 TB conference WHO 15.594 100% Oct 2013 National Tb program and WHO staff attended 
the Union World Lung Health conference.

6.2.6 Workshop on strategic planning KNCV 6.960 0% May 2013 Preparation will be initiated in the second 
quarter.

22%

6.2  TB 
control 
components 
(drug supply 
and 
management, 
laboratories, 
community 
care, HRD 
and M&E) 
form an 
integral part 
of national 
plans, 
strategies 
and service 
delivery

6. Health Systems Strengthening
Cumulative 
Technical 

Completion

Planned 
Completion 

5.2 Improved 
diagnosis of 
TB/HIV co-
infection



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

7.2.1 Training on data quality KNCV 6.120 0% July 2013 planned to be done in the third quarter
7.2.2 Workshop on improving data quality KNCV 4.710 0% March 2013 will be conducted after Quality assessment
7.2.3 Quality assessment KNCV 2.720 25% March 2013 Discussion initiated with Addis Ababa Regional 

office
7.2.4 TB Conference KNCV 16.200 100% Oct 2013 One TB CARE I staff and Regional TB focal 

person attended the 43th UNION conference.
7.2.5 Overseas training KNCV 8.444 0% April 2013 Application will start in appropriate regional M 

& E training through Measure Evaluation
7.2.6 Mentoring MDR sites KNCV 2.040 25% Sep 2013 On site orientation on new reporting & 

recording tools conducted in ALERT center.
7.2.7 Supportive supervision KNCV 4.760 0% Sep 2013 will be started in the second quarter.
7.2.8 Registers and formats KNCV 5.000 100% Oct 2012 Revised and newly developed MDR TB 

recording and reporting formats printed with 
the support of TB CARE I.

7.2.9 Electronic TB register KNCV 3.510 75% March 2012 Access based electronic MDR TB recording & 
reporting tool developed by TB CARE I expert, 
pretested and ready to scale up to MDR TB 
treatment centers.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

7.3.1 Training on OR KNCV 151.540 0% July 2013
7.3.2 Impact assessment The Union 35.846 0% June 2013
7.3.3 Mentorship KNCV 33.765 0% Aug 2013
7.3.4 Conducting OR KNCV 80.940 0% Aug 2013
7.3.5 Sponsor research KNCV 52.030 0% Mar 2013
7.3.6 TRAC meetings KNCV 7.040 0% July 2013
7.3.7 TB conference KNCV 18.400 0% April 2013
7.3.8 Research ethics KNCV 6.040 0% Dec 2012
7.3.9 Support ETBIN activities KNCV 11.085 0% July 2013

7.3.10 Support journal WHO 31.685 10% Sept 2013 Discussion with EPHA has been initiated and 
areas for focus has been identified 

7.3.11 Research digest WHO 5.198 0% Sep 2013
7.3.12 HRD support KNCV 31.210 0% Jan 2013
7.3.13 Dissemination KNCV 0% March 2013
7.3.14 Strengthen TRAC KNCV 14.548 0% June 2013

2b.7.3.1 Operational research agenda priority 
setting

KNCV 59.802 100% Oct 2012 National TB Research Advisor Committee 
(TRAC) stakeholders' workshop conducted 
from Oct 17-19, 2012, national OR assessment 
findings presented & draft national TB OR 
roadmap with OR priority agenda finalized and 
endorsed.  The workshop proceedings 
prepared

7.2 Improved 
capacity of 
NTPs to 
analyze and 
use quality 
data for the 
management 
of the TB 
program

7.3 Improved 
capacity of 
NTPs to 
perform 
operations 
research

7. M&E, OR and Surveillance
Cumulative 
Technical 

Completion

Planned 
Completion 



2b.7.3.2 Assessment of OR capacity and future 
demands

KNCV 23.129 0% Dec 2012 Done

2b.7.3.3 Training on operational research part I KNCV 85.274 100% Dec 2012 The Operation Research(OR) modular training 
for the 1st cohort of OR trainee block 1 and 
mentors training conducted from Dec 2-8, 
2012. A total of 33(M=31 & F=2) participants 
from five region and FMOH participated in the 
training. Draft proposal developed by the 
participants on selected Topic for the 
Operational research.  

2b.7.3.4 Mentor training KNCV 2.600 100% Dec 2012 Activity done with  2b.7.3.3
2b.7.3.5 Conduct operational research KNCV 69.000 0% Sep 2013
2b.7.3.6 Conduct minor operational researches KNCV 48.575 0% Sep 2013
2b.7.3.7 Sponsor research at University and Health 

Bureau
KNCV 36.000 0% Sep 2013

2b.7.3.8 Monitoring OR projects KNCV 32.951 0% Sep 2013
2b.7.3.9 Training on operational research part II KNCV 78.344 0% April 2013

2b.7.3.10 Streamline OR approach The Union 4.409 0% Sep 2013
19%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year

8.1.1 Training on selection and quantification MSH 29.070 10% Nov 2012 Discussion with Pharmaceutical Fund and 
Supply Agency (PFSA) on ways to proceed with 
the schedule (although PFSA is busy with other 
priorities at this time)

8.1.2 Training on Inventory Management & IPLS MSH 20.720 0% Dec 2012 Discussion with PFSA on ways to proceed with 
the schedule (although PFSA is busy with other 
priorities at this time)

8.1.3 Training on Basic TB MSH 12.780 0% Mar 2013 Scheduled for the second quarter
8.1.4 Workshop on Integration quantification MSH 25.540 0% May 2013 Scheduled for the third quarter
8.1.5 Printing LMIS forms MSH 12.000 25% Dec 2012 PR raised and sent to procurement unit, but 

the tools are being revised now & PFSA asked 
us to wait till a final revised version is made.

8.1.6 Supportive Supervision MSH 17.920 0% Jan 2013 Scheduled for the second quarter
8.1.7 Manual development MSH 8.000 0% Sep 2013 Support the development & printing of 5000 

copies of Selection & Quantification Manual.
8.1.8 Participate in TWGs. MSH 25% Nov 2012 Participated TWG meetings on TB Patient kits 

introduction & management in Ethiopia at 
FMoH; TB Drug supply management  at PFSA

8.1.9 Training material MSH 0% Jan 2013 Scheduled for the second quarter
8.1.10 Assess the feasibility of introducing patient 

kits in Ethiopia
MSH 8.511 50% Oct 2012 Developed an Operational Guideline & Training 

manual on TB patient kits  Introduction & 
management organized by FMoH in 
collaboration with other partners. Training for 
selected HFs to follow.

11%

1.296.754
5.803.750

Total Approved Staffing & Operations Budget

7.3 Improved 
capacity of 
NTPs to 
perform 
operations 
research

8.1 Ensured 
nationwide 
systems for a 
sustainable 
supply of 
drugs

8. Drug supply and management

Cumulative Progress and Deliverables up-
to-date

Cumulative 
Technical 

Completion

Planned 
Completion 

Grand Total Approved Project Budget (APA 2b + APA 3)



Quarterly MDR-TB Report

Country Ethiopia Period

MDR TB cases diagnosed and put on treatment in country

Quarter Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment

Total 2010 140 85
Total 2011 136 214

Jan-Mar 2012 16 91
Apr-Jun 2012 24 60
Jul-Sep 2012 45 71
Oct-Dec 2012

Total 2012 85 222

Comments:

OCTOBER-DECEMBER 2012



6. TB CARE I-supported International Visits (technical and management-related trips)

# Partner Activity 
Code

Name Purpose Planned 
month, year

Status Dates 
completed

Additional Remarks

1 KNCV 1.1.3 Netty Kamp TA on CSO engagement February planned
2 KNCV 3.4.5 Amos Kutwa TA on TBIC May planned
3 KNCV 4.1.18 Valentina Anismova TA on laboratory for DR-TB/GeneXpert August planned
4 KNCV 4.1.21 Victor Ombeka TA on PMDT January planned
5 KNCV 4.1.22 Agnes Gebhard International Training on PMDT July planned
6 KNCV 6.2.3 Bert Schreuder TA on HSS June planned
7 KNCV 7.3.1 Eveline Klinkenberg TA to support OR training-Part III April planned
8 KNCV 7.3.1 Eveline Klinkenberg TA to support OR training-Part I July planned
9 MSH 2.1.11 Charles Kagoma TA on laboratory

January, 
2013 on progress

10 MSH 5.2.14 Eluid Wondwalo TA on TB/HIV April planned
11 MSH 8.1.10 Samuel Kinyanjui Drug management October planned

12 The Union 7.3.1 ID Russen TA on Operational research Dec,2012 completed Dec 1-10,2012
13 The Union 7.3.1 TBD TA on Operational research July planned
14 The Union 7.3.2 ID Russen TA on impact assesment framework June planned
15 The Union 7.3.2 TBD TA on impact assesment framework June planned

16 WHO 6.2.1
Consultant from 
AFRO (TBD) TA on training on leadership January planned

17 WHO 6.2.1
Consultant from 
AFRO (TBD) TA on training on leadership July planned

18 KNCV 4.1.5 Victor Ombeka TA on PMDT Oct-Dec planned

19 KNCV 7.3.1/7.3.2
Eveline/regional 
epidemiologe TA on operational research June-July planned

20 KNCV 7.3.8
Eveline/regional 
epidemiologe TA on operational research Last quarter planned

21

Percent of planned international consultant visits conducted

Total number of visits conducted (cumulative for fiscal year)
Total number of visits planned in workplan

1
20
5%



Quarterly Photos (as well as tables, charts and other relevant materials)

First operational Research training



Practical  session of PMDT training 



TB waiting area at Bishoftu Hospital



Inventory List of Equipment - TB CARE I

Organization:
Country:
Reporting period:
Year:

Description 
(1)

ID numbers 
(2)

Acquisition 
date (3)

Acquisition 
cost (4)

V.A.T 
(5)

Location 
(6)

Conditio
n (7)

Disposition 
date (8)

Title held by 
(9)

Insurance Policy 
#

Cooker Gas & Electric KNCV-Eth-01-061019/10/2012 $277,50 41,40 KNCV Office Good Tigist(Kitchen)

Refrgrator KNCV-Eth-01-061119/10/2013 $472,00 70,83 KNCV Office Good Tigist(Kitchen)

withholding Pad 19/10/2012 $133,14 19,41 KNCV Office Good Finance

Cannon IR 1133 copier KNCV-Eth-01-01-701021/12/2012 $694,44 104,16 KNCV Office Good 1st flor

Cannon IR 2420 copier KNCV-Eth-01-01-701121/12/2013 $153,33 230,00 KNCV Office Good 1st flor

Cannon EXV 14 Tonner KNCV-Eth-01-01-701221/12/2014 $120,77 18,11 KNCV Office Good Reception

Cannon DADF (P2) KNCV-Eth-01-01-701321/12/2015 $666,66 100,00 KNCV Office Good Reception

Cannon Net work card KNCV-Eth-01-01-701421/12/2016 $942,00 141,30 KNCV Office Good

Table 31/12/2012 $6.956,22 1043,43 St Peter Good Store

Guest Chair 31/12/2013 $7.246,00 19564,19 St Peter Good Store

Table 140*70*75h
KNCV-Eth-01-
01-1035 1/11/2012 $135,26 20,29 KNCV Office Good Office Assistance

Secretary chair
KNCV-Eth-01-
04-4082 1/11/2012 $94,20 14,13 KNCV Office Good Office Assistance

Book Shelf
KNCV-Eth-01-
01-1037 1/11/2012 $318,84 47,82 AHRI Good

Round meeting Table
KNCV-Eth-01-
01-1062 25/12/2012 $152,17 22,82 KNCV Office Good Guest Room(2nd flor

Guest Chair
KNCV-Eth-01-
01-1036 25/12/2012 $43,47 6,52 KNCV Office Good Guest Room(2nd flor

Guest Chair
KNCV-Eth-01-
01-1037 25/12/2013 $43,47 6,52 KNCV Office Good Guest Room(2nd flor

Guest Chair
KNCV-Eth-01-
01-1038 25/12/2014 $43,47 6,52 KNCV Office Good Guest Room(2nd flor

Guest Chair
KNCV-Eth-01-
01-1039 25/12/2015 $43,47 6,52 KNCV Office Good Guest Room(2nd flor

(1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others
(2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)
(3) Date of invoice
(4) Total price including any sales tax paid. Use currency on invoice
(5) Note any sales tax charged
(6) Address
(7) Good/fair or bad
(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value. 
where a recipient compensated TB CARE I for its share. Attach supplementary info

TB CARE I
Ethiopia

October-December 2012
APA 2b & 3


